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Transportation 2016 Priorities

Priorities Accomplishments

Continue coordination with GDOT on I-285 and | GDOT project awarded; coordination continues related to I-285 and Ga
GA 400 interchange and collector/distributor 400 interchange and collector/distributor lanes

lanes

Continue collaboration with MARTA for GA 400 | Collaboration continues
corridor and PCID areas

Focus on implementation of intersection Signal improvements completed. Projects completed at Powers Ferry at
improvements in the Powers Ferry area (related Raiders Drive and at Heards Ferry and Raider Drive
to Braves development)

Complete:—Morgan Falls Rd, Windsor Completed — Morgan Falls Road, Windsor Parkway/SR 9 intersection
Parkway/Roswell Rd intersection, realignment, Roswell Road streetscape (T-08), Glenridge sidewalk,
Cliftwood/Carpenter intersection, Roswell Rd Cliftwood/Carpenter at Roswell Rd realignment. Windsor Parkway
streetscape, Riverside Drive/I-285 interchange, Pedestrian bridge under construction.

and Windsor Parkway pedestrian bridge
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Transportation 2016 Priorities continued

Priorities Accomplishments
Implement Phase II of ATMS along Roswell Awarded for construction: ATMS Phase II along Roswell (18 month
Road/SR 9 and Phase III in PCID construction)

« Phase III will follow construction of Phase I1

Advance Roswell Road at Glenridge Drive Design ongoing; Current construction program projected for calendar year
intersection project 2018

Feasibility analysis for interchange at Powers | On indefinite hold
Ferry in Cobb

Added during 2016 « T-SPLOST project list adopted; Referendum passed during Nov 2016
election
* Coordination continues with Livable Buckhead and Path for
multi-use trail along GA400 to be constructed under T-SPLOST
« 285/Riverside Dr roundabouts/landscaping project completed
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Transportation 2017 Priorities

* Begin TSPLOST project delivery

 Continue coordination with GDOT on I-285 and GA 400 interchange and
collector/distributor lanes

 Continue coordination with GDOT on managed lane access locations on I-285 and GA 400

 Continue to coordinate with MARTA, GDOT, Fulton County and N Fulton cities on mass
transit options

 Adoption of North Fulton Comprehensive Transportation Plan

 Adoption of Perimeter Last Mile Connectivity Plan
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Transportation 2017 Priorities continued

* Initiate Transportation Demand Management program

 Begin construction of Phase II of ATMS along Roswell Road and advertise for
construction Phase III in PCID area

« Advance Roswell Road at Glenridge Drive intersection project
« Complete Windsor Parkway pedestrian bridge

 Coordination continues with GDOT, Cobb and Atlanta Braves for game day traffic
management



